

AEMO IT Changes – Forward Schedule of Changes published on 8th August 2018

Number	Short description	Configuration Item	Environment	Planned start	Planned end	Outage start	Outage end	Impact/User Requirements
CHG0050336	System Outage - Site Transfer - Network Outage Scheduler (NOS) - Brisbane to Norwest		Production	08/08/2018 10:00:00	08/08/2018 12:00:00	08/08/2018 11:00:00	08/08/2018 12:00:00	NOS Production will be unavailable for the duration of the outage. NOS Production users must close any NOS client and other dependant applications prior to the outage commencement.
CHG0050359	Change group scope for MSATS-MMS groups from domain local to universal in nemnet domain.	Active Directory (AD)	Production	09/08/2018 10:00:00	09/08/2018 12:00:00			No impact expected, however please be aware of this change and if you encounter any issues during the change window, please contact AEMO Support Hub
CHG0050397	Security Deposit Limit Change for Gas Supply Hub (GSH)	GshPrudentialDashboardServer	Production	14/08/2018 13:00:00	14/08/2018 15:00:00			Version 11 of the GSH Exchange Agreement will be effective from 15 August 2018. From this date, provision of security deposit as collateral will no longer be limited to the greater of \$100,000 or up to the value of any bank guarantees. Consequential updates will be made the prudential dashboard and supporting reports to reflect this change. No action required from participants.
CHG0049835	Q1 webMethods Patching Project - e-Hub - Landscape Management (LSM) Zone Patch Installation	e-Hub - WebMethods Management Portal (MWS)	Production	08/08/2018 17:30:00	08/08/2018 19:30:00			Participant awareness of the outage.