

AEMO IT Changes – Forward Schedule of Changes published on 6th June 2018

Number	Short description	Configuration Item	Environment	▲ Planned start	Planned end	Outage start	Outage end	Impact/User Requirements
CHG0048821	Planned System Change - 2018/19 update in EMMS Pre-Production - MPC/CPT/TLFs/DL Fs values	EMMS - Data Interchange (DI)	Pre-Production	08/06/2018 09:30:00	08/06/2018 14:30:00			The TLFs, ILMs, DLFs, MPC and CPT for the period 1 July 2018 to 30 June 2019 will be loaded in Pre-production on 8 June 2018, with effective date of 15 June 2018.
CHG0048866	Planned System Outage on Gas Short Term Trading Market (STTM) : Site Transfer (NSW to QLD)		Production	14/06/2018 18:00:00	14/06/2018 21:00:00	14/06/2018 18:00:00	14/06/2018 21:00:00	The following impacts are expected during this maintenance: - The AEMO Gas Short Term Trading Market Systems will be unavailable for the duration of the outage.